

SWARM EX COMMs

Sep 11, 2026

[http://](#)

Project manager

Project dates

Sep 9, 2026 - Nov 3, 2026

Completion

0%

Tasks

35

Resources

0

Tasks

2

Name	B e g i n d a t e	End date
Gpredict	9 / 9 / 2 6	10/14/26
Create motor test plan	9 / 9 / 2 6	9/14/26
Checking remaining things to raise antenna	9 / 1 5 / 2 6	9/17/26
Executin motor tests	9 / 1 8 / 2 6	9/28/26
Raising antenna	9 / 2 9 / 2 6	10/2/26
finding exact location of ground station	9 / 1 6 / 2 6	9/21/26
g predict tracking with TLEs	9 / 2 2 / 2 6	9/28/26

Tasks

3

Name	B e g i n d a t e	End date
interface gnu with g predict	9 / 2 9 / 2 6	10/5/26
testing sat tracking	1 0 / 6 / 2 6	10/14/26
Hydra Lithium Communication	9 / 1 6 / 2 6	10/2/26
MCT: Review test docs	9 / 1 6 / 2 6	9/16/26
MCT: Bench setup	9 / 1 7 / 2 6	9/18/26
MCT: Practice run-through of test	9 / 2 1 / 2 6	9/21/26

Tasks

4

Name	B e g i n d a t e	End date
MCT: Full run through of test	9 / 22 / 26	9/23/26
MCT: Troubleshooting	9 / 24 / 26	9/24/26
SCT-1: Review test docs	9 / 25 / 26	9/25/26
SCT-1: Bench setup	9 / 28 / 26	9/28/26
SCT-1: Practice run-through of test	9 / 29 / 26	9/29/26
SCT-1: Full run through of test	9 / 30 / 26	10/1/26

Name	B e g i n d a t e	End date
SCT-1: Troubleshooting	10/2/26	10/2/26
Ground Station PC Architecture	9/10/26	10/7/26
Transferring HFSS to new 443 machine	9/10/26	9/15/26
Setting up laptop for GND station	9/16/26	9/18/26
Connecting laptop and 443 machine	9/21/26	9/23/26
Verify ground station arch with current setup	9/24/26	9/28/26

Tasks


6

Name	B e g i n d a t e	End date
Planning final GND station architecture	9 / 2 9 / 2 6	10/7/26
Running SCT-2	1 0 / 5 / 2 6	11/2/26
Review SCT2 procedure	1 0 / 5 / 2 6	10/6/26
Reverify Hydra-Li Comms	1 0 / 7 / 2 6	10/9/26
Reverify GND station setup	1 0 / 1 2 / 2 6	10/14/26
Bench setup	1 0 / 1 5 / 2 6	10/16/26

Tasks

7

Name	B e g i n d a t e	End date
Practice run-through of SCT-2	10/20/26	
Full SCT2 runthrough	10/26/26	
Testing and troubleshooting	10/29/26	
Post-test documentation review	11/2/26	



		September 2026					October 2026					November 2026	
Name	Default role	Week 37 9/8/26	Week 38 9/13/26	Week 39 9/20/26	Week 40 9/27/26	Week 41 10/4/26	Week 42 10/11/26	Week 43 10/18/26	Week 44 10/25/26	Week 45 11/1/26			