



Accomplishments

Met with Drhuva, learned more about the packet structure of the Lithium

- Learned more about the state of the radio
- Need to check the AX 25 framing on CDH packet
- Attempted MCT
- Using the manual and a multimeter found the pins we are concerned about
- More hydra development is needed, commands are missing

Issues Impeding Progress

- Palo assessing machines in the lab

Plan for the Week

- Meet with Saanika, learn about Hydra and what we need for our COMMs testing
- Following road map of test:
 - Hydra -> Li2
 - Hydra → CDH → Li2

Upcoming Deliverables	Planned	Revised	Remaining
Re run MCT	9/21	10/5	8hrs
Re run SCT 1	9/30	10/20	30hrs
Ground Station PC test	9/23	10/23	26hrs



		Total Hours		Week Start Date																	Status
		Estimated	Actual	8/24	8/31	9/7	9/14	9/21	9/28	10/5	10/12	10/19	10/26	11/2	11/9	11/16	11/23	11/30	12/7	12/14	
Class & Meetings		35%	87	48	14	8	10	8	8	0	0	0	0	0	0	0	0	0	0	0	
Class		35	15	3	3	3	3	3	0	0	0	0	0	0	0	0	0	0	0	0	Not Started
	Lecture	15	5	1	1	1	1	1									0	0	0	0	Ontime (In Progress)
	Lab	20	10	2	2	2	2	2													Ontime (In Progress)
Meetings		33	18	4	3	3	3	3	5												Ontime (In Progress)
	Lab	9	5	1	1	1	1	1													Ontime (In Progress)
	Full Team Mtg	12	5	1	1	1	1	1													Ontime (In Progress)
	Subsys Meeting	12	8	2	1	1	1	1	3												Ontime (In Progress)
Project Prep		15	15	7	2	4	2														Ontime (In Progress)
	Complete Paperwork	3	3	3																	Ontime (In Progress)
	Read Documents	12	12	4	2	4	2														Ontime (In Progress)
Reviews		4	0																		Not Started
	Mid Sem Review	2	0																		Not Started
	EOS Review	2	0																		Not Started
Documentation		28%	70	7	1	2	2	1	1	0	0	0	0	0	0	0	0	0	0	0	
Semester Planning		4	4	1	2	1															Complete
	SOW	2	2	1	1																Complete
	Personal Plan	2	2		1	1															Complete
Weekly Reporting		6	3			1	1	1													Not Started
	Quadcharts	6	3			1	1	1													Not Started
Review Prep		15	0																		Not Started
	Mid Sem Review	5	0																		Not Started
	EOS Review	10	0																		Not Started
Final Report		45	0																		Not Started
	Draft	15	0																		Not Started
	Final Report	30	0																		Not Started
Technical		37%	91	16	0	2	3	5	6	0	0	0	0	0	0	0	0	0	0	0	
Hydra Lithium Communication		29	7			1	2	4													Not Started
	MCT: Review test docs	1	4			1		2													Late (In Progress)
	MCT: Bench setup	2	3					1	2												Late (In Progress)
	MCT: Hydra development	4	0					1	2												
	MCT: Practice run-through of test	2	0																		Not Started
	MCT: Full run through of test	3	0																		Not Started
	MCT: Troubleshooting	2	0																		Not Started
	SCT-1: Review test docs	1	0																		Not Started
	SCT-1: Bench setup	2	0																		Not Started
	SCT-1: Hydra development	5	0																		
	SCT-1: Practice run-through of test	2	0																		Not Started
	SCT-1: Full run through of test	3	0																		Not Started
	SCT-1: Troubleshooting	2	0																		Not Started
Ground Station	PC Architecture	30	9		2	2		3	2												Not Started
	Transferring HFSS to new 443 machine	5	4					2	2												Ontime (In Progress)
	Setting up laptop for GND station	5	1					1													Ontime (In Progress)
	Connecting laptop and 443 machine	5	0																		Not Started
	Verify ground station arch with current setup	5	0																		Not Started
	Planning final GND station architecture	10	4		2	2															Ontime (In Progress)
Running SCT-2		32	0														0				Not Started
	Review SCT2 procedure	2	0																		Not Started
	Reverify Hydra-Li Comms	5	0																		Not Started
	Reverify GND station setup	5	0																		Not Started
	Bench setup	3	0																		
	Practice run-through of SCT-2	3	0																		Not Started
	Full SCT2 runthrough	6	0																		Not Started
	Testing and troubleshooting	5	0																		Not Started
	Post-test documentation review	3	0																		Not Started
TOTALS:		248	71	15	12	15	14	15									0	15	15	15	
Target		240	240	15	15	15	15	15		15	15	15	15	15	15	15	0	15	15	15	
Difference		-8	169	0	3	0	1	0		15	15	15	15	15	15	15	0	15	15	15	

Comment

Legend	
baseline (UNCH)	#
CHANGE	#
Re-Baseline	#
Complete	#
Completed early	#
Late	#
Very Late	#

indicates # of hrs worked

Not Started	Not Started
Completed	Complete
Completed early	Early
Ontime and in progress	Ontime
Late <1wk	Late
Late >1wk	Very Late

Notes	
If a task gets removed, use knockout (alt+shift+5) so that it is still visible	
If a task gets rebaselined just add a RB square but also leave the original baseline marker	