COMMs

Justin Le 10/23/2026

Accomplishments

- Midsemester report peer evals
- SCT 1 ran
  - All commands are received, lot of updates on CDH since it was last ran
- Drafting SCT 2
  - Commands are the same
- Introduced to Rainville's new program
- Reached out to LASP contact

Issues Impeding Progress

- Midterm

Plan for the Week

- Working towards SCT2
  - Verifying with GNURadio
  - Verifying with Rainville's new program

Upcoming Deliverables	Planned	Revised	Remaining
Re run MCT	9/21	10/5	0hr
Re run SCT 1	9/30	10/20	0hrs
Ground Station PC test	9/23	11/6	15hrs
SCT2	11/18	N/A	30hrs

Name: Justin Le		Total Hours Estimated	Total Hours Actual	Week Start Date 8/24	8/31	9/7	9/14	9/21	9/28	10/5	10/12	10/19	10/26	11/2	11/9	11/16	11/23	11/30	12/7	12/14	Status	Comment
Class & Meetings	34%	87	75.5	14	8	10	8	8	7	6.5	8	6	0	0	0	0	0	0	0	0		
Class		35	27	3	3	3	3	3	3	3	3	3	0	0	0	0	0	0	0	0	Not Started	
	Lecture	15	9	1	1	1	1	1	1	1	1	1									Ontime (In Progress)	
	Lab	20	18	2	2	2	2	2	2	2	2	2									Ontime (In Progress)	
Meetings		33	31.5	4	3	3	3	5	4	3.5	3	3									Ontime (In Progress)	
	Lab	9	9	1	1	1	1	1	1	1	1	1									Ontime (In Progress)	
	Full Team Mtg	12	9	1	1	1	1	1	1	1	1	1									Ontime (In Progress)	
	Subsys Meeting	12	13.5	2	1	1	1	3	2	1.5	1	1									Ontime (In Progress)	
Project Prep		15	15	7	2	4	2														Ontime (In Progress)	
	Complete Paperwork	3	3	3																	Ontime (In Progress)	
	Read Documents	12	12	4	2	4	2														Ontime (In Progress)	
Reviews		4	2								2										Ontime (In Progress)	
	Mid Sem Review	2	2								2										Complete	
	EOS Review	2	0																		Not Started	
Documentation	24%	62	11	1	2	2	1	1	1	1	1	1	0	0	0	0	0	0	0	0		
Semester Planning		4	4	1	2	1															Complete	
	SOW	2	2	1	1																Complete	
	Personal Plan	2	2		1	1															Complete	
Weekly Reporting		6	7			1	1	1	1	1	1	1									Not Started	
	Quadcharts	6	7			1	1	1	1	1	1	1									Not Started	
Review Prep		15	0																		Ontime (In Progress)	
	Mid Sem Review	5	5								5										Complete	
	EOS Review	10	0																		Not Started	
Final Report		37	0																		Not Started	
	Draft	15	0																		Not Started	
	Final Report	22	0																		Not Started	
Technical	42%	106	48.5	0	0	1	6	8	13	8	4.5	8	0	0	0	0	0	0	0	0		
MCT: Hydra Lithium Communication		26	26			1	2	4	13	6											Late & Complete	Ran 10/8 with Saanika, commands acknowledged through Hydra to CDH to Li-2
	MCT: Review test docs	1	4			1	1	2													Complete	
	MCT: Bench setup	2	3				1	2													Complete	
	Learning Hydra	4	2						2												Complete	
	MCT: Hydra development	4	4						4												Complete	
	MCT: Hydra hardwired to Li2	4	4						4												Complete	
	MCT: Hydra hardwired to CDH to Li2	4	2						2												Complete	
	MCT: Practice run-through of test	2	2						1	1											Late & Complete	
	MCT: Full run through of test	3	3							3											Complete	
	MCT: Troubleshooting	2	2							2											Complete	
SCT-1: Hydra Lithium Communication		15	12.5							2	4.5	6									Complete	
	SCT-1: Review test docs	1	2							2											Complete	Started week of 10/5, finishing week of 10/12
	SCT-1: Bench setup	2	2								2										Complete	
	SCT-1: Hydra development	5	1								1										Complete	
	SCT-1: Practice run-through of test	2	2.5								1.5	1									Complete	
	SCT-1: Full run through of test	3	3									3									Complete	Ran with 10/22 with Saanika, commands are acknowledged
	SCT-1: Troubleshooting	2	2									2									Complete	
Ground Station PC Architecture		8	0																		Not Started	GS PC bring-up owned by Palo and Rainville as of 10/14
	Verify GS PC in comms chain	8	0																		Not Started	GS PC working as of 10/23, now waiting on the ground station being up while MAXWELL does vibe testing, verifying week of 11/2
Running SCT-2		37	2									2									Not Started	
	Review SCT2 procedure	2	2									2									Not Started	
	SCT-2: Develop Hydra for SCT-2	5																			Not Started	
	Reverify Hydra-Li Comms	5																			Not Started	
	Reverify Hydra-GNU Radio connection	2																			Not Started	Was Reverify GND station setup, split since Rainville's new program is replacing GNU Radio
	Reverify Hydra-Rainville program connection	3																			Not Started	Rainville's new program is replacing GNU Radio, so Hydra gets verified with both
	Bench setup	3																				
	Practice run-through of SCT-2	3																			Not Started	
	Full SCT2 runthrough	6																			Not Started	
	Testing and troubleshooting	5																			Not Started	
	Post-test documentation review	3																			Not Started	
Management		20	8				4	4													Not Started	
	Onboarding	5	4				2	2													Not Started	
	Documentation review	15	4				2	2													Not Started	
TOTALS:		255	135	15	10	13	15	17	21	15.5	13.5	15										
	Target	240	240	15	15	15	15	15	15	15	15	15	15	15	15	15	0	15	15	15		
	Difference	-15	105	0	5	2	0	-2	-6	-0.5	1.5	0	15	15	15	15	0	15	15	15		

Legend

Baseline (DO NOT CHANGE)	#
Re-Baseline	#
Complete	#
Completed early	#
Late	#
Very Late	#

Re-Baseline: Rebaselining requires approval of Prof Palo

Complete: # incidicates # of hrs worked

Not Started	Not Started
Completed	Complete
Completed early	Early
Ontime and in progress	Ontime
Late <1wk	Late
Late >1wk	Very Late

Notes

If a task gets removed, use strikeout (alt+shift+5) so that it is still visible

If a task gets rebaselined just add a RB square but also leave the original baseline marker