COMMs

Justin Le 10/5/2026

Accomplishments

- Midsemester report
- Read through SCT1 procedures
- Updated GNU on personal computer from MAXWELL
- Practice runs of SCT1
  - 3 commands are missing compared to procedure

Issues Impeding Progress

- 3 SCT commands are missing on Hydra end

Plan for the Week

- SCT 2 procedure write ups
- Poking around GNU
  - what needs to be modified for swarm ex?
- SCT 1 full run through when the three commands are developed

Upcoming Deliverables	Planned	Revised	Remaining
Re run MCT	9/21	10/5	0hr
Re run SCT 1	9/30	10/20	20hrs
Ground Station PC test	9/23	10/23	22hrs

Name: Justin Le		Total Hours Estimated	Total Hours Actual	Week Start Date 8/24	8/31	9/7	9/14	9/21	9/28	10/5	10/12	10/19	10/26	11/2	11/9	11/16	11/23	11/30	12/7	12/14	Status	Comment
Class & Meetings	34%	87	69.5	14	8	10	8	8	7	6.5	8	0	0	0	0	0	0	0	0	0		
Class		35	24	3	3	3	3	3	3	3	3	0	0	0	0	0	0	0	0		Not Started	
	Lecture	15	8	1	1	1	1	1	1	1	1										Ontime (In Progress)	
	Lab	20	16	2	2	2	2	2	2	2	2										Ontime (In Progress)	
Meetings		33	28.5	4	3	3	3	5	4	3.5	3										Ontime (In Progress)	
	Lab	9	8	1	1	1	1	1	1	1	1										Ontime (In Progress)	
	Full Team Mtg	12	8	1	1	1	1	1	1	1	1										Ontime (In Progress)	
	Subsys Meeting	12	12.5	2	1	1	1	3	2	1.5	1										Ontime (In Progress)	
Project Prep		15	15	7	2	4	2														Ontime (In Progress)	
	Complete Paperwork	3	3	3																	Ontime (In Progress)	
	Read Documents	12	12	4	2	4	2														Ontime (In Progress)	
Reviews		4	2								2										Not Started	
	Mid Sem Review	2	2								2										Not Started	
	EOS Review	2	0																		Not Started	
Documentation	24%	62	10	1	2	2	1	1	1	1	1	0	0	0	0	0	0	0	0	0		
Semester Planning		4	4	1	2	1															Complete	
	SOW	2	2	1	1																Complete	
	Personal Plan	2	2		1	1															Complete	
Weekly Reporting		6	6			1	1	1	1	1	1										Not Started	
	Quadcharts	6	6			1	1	1	1	1	1										Not Started	
Review Prep		15	0																		Not Started	
	Mid Sem Review	5	5								5										Not Started	
	EOS Review	10	0																		Not Started	
Final Report		37	0																		Not Started	
	Draft	15	0																		Not Started	
	Final Report	22	0																		Not Started	
Technical	42%	106	40.5	0	0	1	6	8	13	8	4.5	0	0	0	0	0	0	0	0	0		
MCT: Hydra Lithium Communication		26	26			1	2	4	13	6											Late & Complete	Ran 10/8 with Saanika, commands acknowledged through Hydra to CDH to Li-2
	MCT: Review test docs	1	4			1	1	2													Complete	
	MCT: Bench setup	2	3				1	2													Complete	
	Learning Hydra	4	2						2												Complete	
	MCT: Hydra development	4	4						4												Complete	
	MCT: Hydra hardwired to Li2	4	4						4												Complete	
	MCT: Hydra hardwired to CDH to Li2	4	2						2												Complete	
	MCT: Practice run-through of test	2	2						1	1											Late & Complete	
	MCT: Full run through of test	3	3							3											Complete	
	MCT: Troubleshooting	2	2							2											Complete	
SCT-1: Hydra Lithium Communication		15	6.5							2	4.5										Late (In Progress)	
	SCT-1: Review test docs	1	2							2											Late (In Progress)	Started week of 10/5, finishing week of 10/12
	SCT-1: Bench setup	2	2								2										Complete	
	SCT-1: Hydra development	5	1								1										Late (In Progress)	
	SCT-1: Practice run-through of test	2	1.5								1.5										Ontime (In Progress)	
	SCT-1: Full run through of test	3	0																		Ontime (In Progress)	
	SCT-1: Troubleshooting	2	0																		Ontime (In Progress)	
Ground Station PC Architecture		8	0																		Not Started	GS PC bring-up owned by Palo and Rainville as of 10/14
	Verify GS PC in comms chain	8	0																		Not Started	Blocked until Palo/Rainville have the GS PC working, needs re-baseline (Palo approval)
Running SCT-2		37	0																		Not Started	
	Review SCT2 procedure	2	0																		Not Started	
	SCT-2: Develop Hydra for SCT-2	5	0																		Not Started	
	Reverify Hydra-Li Comms	5	0																		Not Started	
	Reverify GND station setup	5	0																		Not Started	
	Bench setup	3	0																			
	Practice run-through of SCT-2	3	0																		Not Started	
	Full SCT2 runthrough	6	0																		Not Started	
	Testing and troubleshooting	5	0																		Not Started	
	Post-test documentation review	3	0																		Not Started	
Management		20	8				4	4													Not Started	
	Onboarding	5	4				2	2													Not Started	
	Documentation review	15	4				2	2													Not Started	
TOTALS:		**255**	**120**	**15**	**10**	**13**	**15**	**17**	**21**	**15.5**	**13.5**											
	Target	240	240	15	15	15	15	15	15	15	15	15	15	15	15	15	0	15	15	15		
	Difference	-15	120	0	5	2	0	-2	-6	-0.5	1.5	15	15	15	15	15	15	0	15	15	15	

Legend

Baseline (DO NOT CHANGE)	#
Re-Baseline	#
Complete	#
Completed early	#
Late	#
Very Late	#

Rebaselining requires approval of Prof Palo

incidicates # of hrs worked

Not Started	Not Started
Completed	Complete
Completed early	Early
Ontime and in progress	Ontime
Late < 1wk	Late
Late > 1wk	Very Late

Notes

If a task gets removed, use strikeout (alt+shift+5) so that it is still visible

If a task gets rebaselined just add a RB square but also leave the original baseline marker